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Design

Project: Collector 6 Pumphouse and Pipeline

PT#:3511-1

Activity Target Date

Notice of Preparation Complete
Design Kick-off meeting Complete
30% Design Review Complete
60% Design Review Complete
90% Design Review Complete
Advertise for Construction Complete

Complete

Bid Opening

Notice to Proceed with Construction

April 2003




Construction

Project: Collector 6 Pumphouse and Pipeline PT#:3511-4

Status of construction: The Collector 6 Pumphouse and Pipeline Contractor, C.R.
Federick, Inc, will commence on-site construction in Spring 2003. Prior to that time,
Contractor will prepare required safety plans, provide submittals for Agency approval,
and order materials and equipment through this winter.

Estimated Completion Date: Spring/Summer 2004




